

Change order

Based on Estimate EST-0012

Number
Date
Approval date

CO-1
Oct 1, 2026
Sep 10, 2026

From
Brightwater Renovations

Client
Example Client

Original total \$4,800.00

Schedule change +2 days

Status Approved

Approved by Example Client

Description	Qty	Unit	Unit price	Amount (USD)
Labor				
Extra labor for tile layout	3	h	55.00	165.00
Materials				
Upgrade to porcelain floor tile	12	m²	18.50	222.00
Vanity light fixture (removed, client supplies)	-1		89.00	-89.00
Labor				165.00
Materials				133.00
Subtotal				298.00
This change				\$298.00
Revised total				\$5,098.00

Reason for change

Client upgrades the floor tile and supplies their own light fixture.

Approved by (client)

Date

Approved by (contractor)

Date